



## FIRECONTROL PROJECT UPDATE

### 1. Regional FiReControl Project Update – Regional Project Manager

**Planning and Reporting** – CLG launched their new on-line reporting tool which contains all the milestones which are to be achieved up to Go Live of the RCC in October 2009. Each FRS is currently providing initial forecast dates against the dates indicated by CLG.

**Local Authority Controlled Company Progress & Actions** – the fourth meeting took place on 21 May and a decision was made to continue the provision of the Local Government Pension Scheme for transferees to the RCC and for new starters. Transfer of pension provision will be automatic ensuring continuity of benefits and service for pension purposes.

**Station Information supplied to EADS** - some initial requests for information have come from EADS the prime FiReControl contractor this month including known replacement dates for existing station end equipment and information on any buildings that are being built or are due to be built so that the account can be taken of required new cable runs and space required for future new FiReControl equipment to be provided at stations

**If you have any questions about the FiReControl Project please contact :**  
**Carole Anderson – Regional Project Manager - [Carole.Anderson@LFRS.org](mailto:Carole.Anderson@LFRS.org)**

---

## FIRELINK PROJECT UPDATE

### 1. National Firelink Update

**Sale of Airwave.** Airwave's parent company Telefonica announced that they were putting Airwave up for sale. The sale was to be staged over 6 months with full consultation with the Emergency Services in order to ensure that legitimate interests and Firelink's contractual requirements were protected.

**Training.** Airwave in conjunction with Firelink have commenced Regional Training Planning meetings with the FRSs.



## **2. Regional Firelink Progress**

**Individual Detailed Design Specifications (IDDS)** All FRS's within the Region are currently reviewing their IDDS and are scheduled for approval as follows : Leicester approved, Northampton 6<sup>th</sup> July , Lincoln 29<sup>th</sup> June , Nottingham 29<sup>th</sup> June and Derby 6<sup>th</sup> July

**Control Room Installations** Scheduled Dates are Leicester 18<sup>th</sup> – 22<sup>nd</sup> June. Northampton 16<sup>th</sup> – 20<sup>th</sup> July. Lincoln 16<sup>th</sup> – 20<sup>th</sup> July. Nottingham 23<sup>rd</sup> – 27<sup>th</sup> July. Derby 30<sup>th</sup> July – 3<sup>rd</sup> Aug

**If you have any questions about the Firelink Project please contact :**  
**JL Smithurst ,Regional Delivery Manager, East Midlands m:+44(0)7900 332749**  
**e-mail:[jason.smithurst@mottmac.com](mailto:jason.smithurst@mottmac.com)**