



## FiReControl & Firelink PROJECT UPDATE Issue 7 June 2007

### FIRECONTROL PROJECT UPDATE

#### Regional FiReControl Update

**RCC Building** - part of the final testing of the building was observed by Regional Project Team members prior to the imminent Practical Completion.

**Data Migration** - a workshop was held in the Region by CLG giving us an early indication of how FRS data collection and migration to the new FiReControl system might be achieved and what tools will be made available .

**Convergence: National Call Sign Plan** - the go ahead was received from CLG to start work on implementing the National Call Sign plan. Each FRS will now determine when this work will take place.

**RCC Service Support Manager Role** – the assessment process is currently underway for this role which will report to the Regional Control Centre Director.

If you have any questions about the FiReControl Project please contact :  
Carole Anderson – Regional Project Manager - [Carole.Anderson@LFRS.org](mailto:Carole.Anderson@LFRS.org)

---

### FIRELINK PROJECT UPDATE

#### National Firelink Update

**Control Room Solution** - Avon, in the South West Region, was the first FRS to have the Firelink fixed radio installation completed successfully in its Control Room.

#### Regional Firelink Progress

**Leicestershire** - has agreed the date for its fixed Firelink radio solution installation in its Control Room for week commencing 2 July.

**Other FRSs** - are now reviewing the 2<sup>nd</sup> version of their Detailed Design Specifications

If you have any questions about the Firelink Project please contact:  
JL Smithurst ,Regional Delivery Manager, East Midlands m:+44(0)7900 332749  
e-mail:[jason.smithurst@mottmac.com](mailto:jason.smithurst@mottmac.com)