



FiReControl & Firelink PROJECT UPDATE Issue 8 : July 2007

FIRECONTROL PROJECT UPDATE

1. Regional FiReControl Project Update

Training - the first of a series of meetings of two task and finish groups were held by CLG - Mobile Data Terminals (MDT) and Data Collection & Migration (DCM). The aim of these meetings is to take FRS and Regional input on the design , content and delivery of the training to be provided in these areas.

A strategic Training Working Group , the HR Development Group (HRD) also met for the first time and EADS, the main FiReControl contractor, gave a presentation on the early proposals for the FiReControl system training which control room staff will receive. Again, the aim of this group is to take input and feedback on the training provision.

2. LACC Update

RCC Building Handover - the most significant event to report on this month is the Handover of the RCC building by the Fire Minister on 23 July 2007 which was attended by Directors of the Company and their advisors, officers from all 5 FRSs, officials from CLG and representatives from Bowden Wilson, Turner and Townsend and EADS.

Board Meeting 16 July 2007 – feedback was received from the Tenant's Representative on building issues and Facilities Management was discussed with CLG. The Board approved in principle for discussion at JPF (the Regional body for consultation between management and unions) a Flexible Employment Policy. A presentation was received from EADS on the IS Solution.

RCC Service Support Manager Role – following interviews, the Company has made an appointment subject to the required security checks . The start date for the successful candidate is 28 August.

If you have any questions about the FiReControl Project please contact :
Carole Anderson – Regional Project Manager -Carole.Anderson@LFRS.org



FIRELINK PROJECT UPDATE

1. Regional Firelink Progress

Control Room Solution - Leicestershire's has been installed. Nottinghamshire is underway, and Derbyshire's is due to commence on 31 July. Both Lincolnshire and Northamptonshire are scheduled for September.

If you have any questions about the Firelink Project please contact :
JL Smithurst ,Regional Delivery Manager, East Midlands m:+44(0)7900 332749
[e-mail:jason.smithurst@mottmac.com](mailto:jason.smithurst@mottmac.com)