



FiReControl & Firelink PROJECT UPDATE Issue 19 : June 2008

FIRECONTROL PROJECT UPDATE

1 National FiReControl Project Update

RCC Infrastructure - EADS have a milestone to fit out the East Midlands RCC by the end of 2008. Installation will include the main IT equipment, large control room screen, control room and office IT equipment and furniture.

Testing - The team have commenced work on identifying the test scenarios (storylines) for the RCC system. These will be circulated to Regions and FRSs from 23 June for review and comment before being included in test scripts.

2 Regional FiReControl Project Update

Data Toolkit Installation – CLG have yet to set a date for the 2nd contractual User Assurance Test (UAT). The dates for rollout to all FRSs in the Region will now have to re-scheduled into August.

Data Transfer Process - CLG are now looking into an encryption software solution for secure electronic method of data transfer to CLG /EADS. Until this is resolved the Region's position remains that no data will pass from the East Midlands to CLG/ EADS.

3 Local Authority Controlled Company (LACC) Update

The LACC Board has not met since the 8th May 2008.

If you have any questions about the FiReControl Project please contact :
Carole Anderson – Regional Project Manager - Carole.Anderson@LFRS.org

FIRELINK PROJECT UPDATE

1. National Firelink Progress

Phase A Control Room Installations – are nearing completion as are Phase A sample vehicles installations

EAST MIDLANDS FiReControl Project

DERBYSHIRE LEICESTERSHIRE LINCOLNSHIRE NORTHAMPTONSHIRE NOTTINGHAMSHIRE



2. Regional Firelink Progress

Phase A Milestone closure – the region is progressing towards sign off which should be complete by 15 July.

Phase B – planning is underway for the full fleet rollout

If you have any questions about the Firelink Project please contact :
JL Smithurst ,Regional Delivery Manager, East Midlands m:+44(0)7900 332749
[e-mail:jason.smithurst@mottmac.com](mailto:jason.smithurst@mottmac.com)