



FiReControl & Firelink PROJECT UPDATE Issue 12 : Nov 2007

FIRECONTROL PROJECT UPDATE

1. Regional FiReControl Project Update

Control Room Staff Seminars – three of the four Control Room Staff Seminars have been held at the RCC. Subjects have included latest thinking on RCC shift patterns, feedback from union consultation on the Reasonableness Criteria and a overview of the EADS FiReControl system. The last date in this series is 10th December.

Data Collection and Migration – CLG held a workshop to introduce the proposed Data Collection and Migration Toolkit and the first data set which is the Gazetteer. Derbyshire FRS is one of three FRSs which are receiving the kit first to trial in December before roll out later in January to all FRSs.

2. Local Authority Controlled Company (LACC) Update

Employee Involvement Group (EIG) - The principles of this was endorsed. The aim of the EIG is to act as a sounding board across a range of issues and will complement the existing formal consultation arrangements with the recognised trade unions. One of the first priorities of EIG is to consider and discuss with current control room staff whether or not staff in the RCC should wear a uniform and if so, to obtain the views of staff on potential designs.

RCC Senior Operations Manager Role - A decision was made by the Board to recruit the Senior Operations Manager early enabling the Company's Senior Management Team to be in place as soon as possible.

If you have any questions about the FiReControl Project please contact :
Carole Anderson – Regional Project Manager - Carole.Anderson@LFRS.org



FIRELINK PROJECT UPDATE

1. Regional Firelink Progress

Northants FRS Control Room equipment has now been installed which now completes all installs within the Region.

Phase B Planning is scheduled to commence on 23rd November and Individual Security Audits are to commence at end of November 07

If you have any questions about the Firelink Project please contact :
JL Smithurst ,Regional Delivery Manager, East Midlands m:+44(0)7900 332749
[e-mail:jason.smithurst@mottmac.com](mailto:jason.smithurst@mottmac.com)